Construction Loan Draw Schedule

Blank template plus a worked example. Ledger Trade & Capital, private construction lending for builders.

Worked example: $500,000 budget, 11% interest, 9-month build

1. Foundation 15% $75,000 $75,000 2 $688
2. Framing 30% $150,000 $225,000 4 $2,062
3. Dry-In (roof, windows) 12% $60,000 $285,000 5 $2,612
4. MEP Rough-In 18% $90,000 $375,000 6 $3,438
5. Interior Finishes 18% $90,000 $465,000 8 $4,262
6. Final / CO 7% $35,000 $500,000 9 $4,583

Interest carried on this schedule is roughly $21,771, against roughly $41,250 if the lender funded the full $500,000 at closing. That gap is the whole point of a real draw
schedule.

Blank schedule: fill in your project



8.

Total 100%

Two rules that stop most draw delays

Work in place only. Draws fund installed work, not materials sitting on site. A crate of windows in the driveway does not release the window line. The installed
windows do.

Permits precede permitted work. Structural, electrical, plumbing, and mechanical lines do not fund until the lender has the permit. Permit fees reimburse only after
the permit is pulled.

The draw request checklist

Dated progress photos for every line requested. Lien waivers collected for the prior draw. No line drawn past its Schedule of Values budget. Any reallocation between
lines approved in writing before you submit.

Ledger Trade & Capital is a private construction lender for licensed builders and experienced developers. Ground-up construction, spec homes, DSCR rental, and portfolio
term loans up to $5M, in 45 states and DC. Up to 90% loan to cost, no prepayment penalty, draws funded in under a week on clean requests.

Get a term sheet: ledgertc.com/get-in-touch | Run full terms: ledgertc.com/construction-loan-calculator
(201) 749-1691 | Info@ledgertc.com | ledgertc.com

Provided for planning purposes. Not a commitment to lend. Does not replace the draw terms in your loan documents. Figures are estimates.



